Activity Activity Barly | Finish | Orig | Rem | % evqo T Evis T Fy12 [ FY43 | FY14 | FY15 | FY16 | FY17 | FY18 | FY19 |
ID Description Start Dur | Dur | Comp [T T{[{[ T T T e T e e T T

BD00000000 |Start Post FY09 NGW Tasks 010CT09 0 0 op

BD10000058 |Complete FY10 30SEP10 0 0 0 z

BD11100001 |Start FY11 NGW Tasks 010CT10 0 0 0

BD11100003 |Complete FY11 30SEP11 0 0 0 z

BD11200001 |Start FY12 NGW Tasks 030CT11 0 0 0

BD11200003 |Complete FY12 28SEP12 0 0 0 z

BD11300001 |Start FY13 NGW Tasks 010CT12 0 0 0

BD11300003 |Complete FY13 30SEP13 0 0 0 z

BD11400001 |Start FY14 NGW Tasks 010CT13 0 0 0

BD11400003 |Complete FY14 30SEP14 0 0 0 z

BD11500001 |Start FY15 NGW Tasks 010CT14 0 0 0

BD11500003 |Complete FY15 30SEP15 0 0 0 z

BD11600001 |Start FY16 NGW Tasks 010CT15 0 0 0

BD11600003 |Complete FY16 30SEP16 0 0 0 z

BD11700001 |Start FY17 NGW Tasks 030CT16 0 0 0

BD11700003 |Complete FY17 29SEP17 0 0 0 z

BD11800001 |Start FY18 NGW Tasks 020CT17 0 0 0

BD11800003 |Complete FY18 28SEP18 0 0 0 z

BD11900001 |Start FY19 NGW Tasks 010CT18 0 0 0

BD11900003 |Complete FY19 30SEP19 0 0 0 x

DWMTRUOO

BD11100060 |TRU Waste Program crosswalk and gap analysis 010CT09 |31DECO09 62 62 0By

BD11100062 | Programatic improvements 04JAN10  |30JUN10 125| 125 0 ‘.,

BD11100064 |Procedure improvements 01JUL10 30SEP10 63 63 0 "

BD11100066 |Development of WIPP QAPP 010CT10 |31DEC10 62 62 0 "

BD11100068 |Review and approval of WIPP QAPP 04JAN11  |30JUN11 125/ 125 0 AN

BD11100070 |Implementation 05JUL11 30SEP11 63 63 0

BD11100072 |WIPP certification 030CT11 |30DEC11 61 61 0

BD100000A6 |Newly Generated Waste Subproject Management 010CT09 |30SEP10 250 0

BD11100004 |Newly Generated Waste Subproject Management 010CT10 |30SEP11 250 250 0

BD11200004 |Newly Generated Waste Subproject Management 030CT11 |28SEP12 249 249 0

BD11300004 |Newly Generated Waste Subproject Management 010CT12 |30SEP13 250 250 0 v

BD11400004 |Newly Generated Waste Subproject Management 010CT13 |30SEP14 250 250 0

BD11500004 |Newly Generated Waste Subproject Management 010CT14 |30SEP15 250 250 0 L v

BD11600004 |Newly Generated Waste Subproject Management 010CT15 |30SEP16 251 251 0 Y e 4 \
Start Date 24APRO06 — Early Bar SHEL - BDCT Sheet 1 of 13
Finish Date SOSEP19 — Progress Bar Paducah Remediation Services Date Revision Checked | Approved
Data Date 24APRO06
Run Date 25JUL07 15:40 | AN Critical Activity

© Primavera Systems, Inc.

Outyears Newly Generated Waste




Activity Activity Early Finish Orig Rem % Evio | FYil | FYa2 | FY43 | FY4a | EYd5
1o Description Start Dur | Dur | Comp ITTITI T[T T T TN

BD11700004 Newly Generated Waste Subproject Management 030CT16 |29SEP17 249 249 0 A A
BD11800004 |Newly Generated Waste Subproject Management 020CT17 |28SEP18 249 249 0
BD11900004 |Newly Generated Waste Subproject Management 010CT18 |30SEP19 250 250 0
W2 Field Operations
BD10000007 |SOW Submitted/Approved and Contract Lab 010CT09 |30SEP10 250 250 0 \
BD100000A8 |Sample 010CT09 |30SEP10 250 250 0
BD100000A9 |Receive Data/Assessments/PEMS Changes 010CT09 |30SEP10 250 250 0
BD100000B0 |Analysis 010CT09 |30SEP10 250 250 0
BD100000B1 |OREIS Update 010CT09 |30SEP10 250 250 0
BD100000B2 |Discharge Requirements/Approval 010CT09 |30SEP10 250 250 0
BD100000B3 |Discharge Wastewater 010CT09 |30SEP10 250 250 0
BD11100002 |SOW Submitted/Approved and Contract Lab 010CT10 |30SEP11 250 250 0
BD11100005 |Sample 010CT10 |30SEP11 250 250 0
BD11100006 |Receive Data/Assessments/PEMS Changes 010CT10 |30SEP11 250 250 0
BD11100007 |Analysis 010CT10 |30SEP11 250 250 0
BD11100008 |OREIS Update 010CT10 |30SEP11 250 250 0
BD11100009 |Discharge Requirements/Approval 010CT10 |30SEP11 250 250 0
BD11100010 |Discharge Wastewater 010CT10 |30SEP11 250 250 0
BD11200002 |SOW Submitted/Approved and Contract Lab 030CT11 |28SEP12 249 249 0
BD11200005 |Sample 030CT11 |28SEP12 249 249 0
BD11200006 |Receive Data/Assessments/PEMS Changes 030CT11 |28SEP12 249 249 0
BD11200007 |Analysis 030CT11 |28SEP12 249 249 0
BD11200008 |OREIS Update 030CT11 |28SEP12 249 249 0
BD11200009 |Discharge Requirements/Approval 030CT11 |28SEP12 249 249 0
BD11200010 |Discharge Wastewater 030CT11 |28SEP12 249 249 0
BD11300002 |SOW Submitted/Approved and Contract Lab 010CT12 |30SEP13 250 250 0
BD11300005 |Sample 010CT12 |30SEP13 250 250 0
BD11300006 |Receive Data/Assessments/PEMS Changes 010CT12 |30SEP13 250 250 0
BD11300007 |Analysis 010CT12 |30SEP13 250 250 0
BD11300008 |OREIS Update 010CT12 |30SEP13 250 250 0
BD11300009 |Discharge Requirements/Approval 010CT12 |30SEP13 250 250 0
BD11300010 |Discharge Wastewater 010CT12 |30SEP13 250 250 0
BD11400002 |SOW Submitted/Approved and Contract Lab 010CT13 |30SEP14 250 250 0
BD11400005 |Sample 010CT13 |30SEP14 250 250 0
BD11400006 |Receive Data/Assessments/PEMS Changes 010CT13 |30SEP14 250 250 0
BD11400007 |Analysis 010CT13 |30SEP14 250 250 0
BD11400008 |OREIS Update 010CT13 |30SEP14 250 250 0
BD11400009 |Discharge Requirements/Approval 010CT13 |30SEP14 250 250 0
BD11400010 |Discharge Wastewater 010CT13 |30SEP14 250 250 0
BD11500002 |SOW Submitted/Approved and Contract Lab 010CT14 |30SEP15 250 250 0
BD11500005 |Sample 010CT14 |30SEP15 250 250 0
BD11500006 |Receive Data/Assessments/PEMS Changes 010CT14 |30SEP15 250 250 0
BD11500007 |Analysis 010CT14 |30SEP15 250 250 0
BD11500008 |OREIS Update 010CT14 |30SEP15 250 250 0
BD11500009 |Discharge Requirements/Approval 010CT14 |30SEP15 250 250 0
BD11500010 |Discharge Wastewater 010CT14 |30SEP15 250 250 0
BD11600002 |SOW Submitted/Approved and Contract Lab 010CT15 |30SEP16 251 251 0
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Activity
ID

BD11600005
BD11600006
BD11600007
BD11600008
BD11600009
BD11600010
BD11700002
BD11700005
BD11700006
BD11700007
BD11700008
BD11700009
BD11700010
BD11800002
BD11800005
BD11800006
BD11800007
BD11800008
BD11800009
BD11800010
BD11900002
BD11900005
BD11900006
BD11900007
BD11900008
BD11900009
BD11900010

Activity

Description
Sample
Receive Data/Assessments/PEMS Changes
Analysis
OREIS Update
Discharge Requirements/Approval
Discharge Wastewater
SOW Submitted/Approved and Contract Lab
Sample
Receive Data/Assessments/PEMS Changes
Analysis
OREIS Update
Discharge Requirements/Approval
Discharge Wastewater
SOW Submitted/Approved and Contract Lab
Sample
Receive Data/Assessments/PEMS Changes
Analysis
OREIS Update
Discharge Requirements/Approval
Discharge Wastewater
SOW Submitted/Approved and Contract Lab
Sample
Receive Data/Assessments/PEMS Changes
Analysis
OREIS Update
Discharge Requirements/Approval
Discharge Wastewater

W2 Field Operations

BD100000C1
BD100000C2
BD100000C3
BD100000C4
BD100000C5
BD100000C6
BD100000C7
BD100000C8
BD100000C9
BD100000D0
BD100000D1
BD100000D2
BD100000D3
BD100000D4
BD100000D5
BD100000D6
BD11100011

BD11100012
BD11100013

Drum List Generated/RFDs Pulled
Technical Support to NGW Task
RCRA Determination

SAP Completed/Approved

Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste

Procure Containers/Repack Waste
Analyze Samples

Receive Data/Assess Data

OREIS Entry

Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues

Load and Ship NGLLW

Drum List Generated/RFDs Pulled
Technical Support to NGW Task
RCRA Determination

Early
Start
010CT15
010CT15
010CT15
010CT15
010CT15
010CT15
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
010CT18
010CT18
010CT18
010CT18
010CT18
010CT18
010CT18

010CT09
010CT09
070CT09
140CT09
10NOV09
18NOV09
04DEC09
10DECO09
11FEB10
16APR10
21JUN10
14JUL10

04AUG10
30AUG10
31AUG10
15SEP10
010CT10
010CT10
070CT10

Finish

30SEP16
30SEP16
30SEP16
30SEP16
30SEP16
30SEP16
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
29SEP17
28SEP18
28SEP18
28SEP18
28SEP18
28SEP18
28SEP18
28SEP18
27SEP19
27SEP19
27SEP19
27SEP19
27SEP19
27SEP19
27SEP19

280CT09
28SEP10
130CT09
03NOV09
02DEC09
03DEC09
10FEB10
16FEB10
15APR10
18JUN10
13JUL10

03AUG10
24AUG10
28SEP10
14SEP10
28SEP10
280CT10
28SEP11

130CT10

Orig
Dur
251
251
251
251
251
251
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249

20
248

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

Rem
Dur
251
251
251
251
251
251
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249
249

20
248

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248
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Activity
ID
BD11100014
BD11100015
BD11100016
BD11100017
BD11100018
BD11100019
BD11100020
BD11100021
BD11100022
BD11100023
BD11100024
BD11100025
BD11100026
BD11200011
BD11200012
BD11200013
BD11200014
BD11200015
BD11200016
BD11200017
BD11200018
BD11200019
BD11200020
BD11200021
BD11200022
BD11200023
BD11200024
BD11200025
BD11200026
BD11300011
BD11300012
BD11300013
BD11300014
BD11300015
BD11300016
BD11300017
BD11300018
BD11300019
BD11300020
BD11300021
BD11300022
BD11300023
BD11300024
BD11300025
BD11300026
BD11400011
BD11400012
BD11400013
BD11400014

Activity

Description
SAP Completed/Approved
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NGLLW
Drum List Generated/RFDs Pulled
Technical Support to NGW Task
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NGLLW
Drum List Generated/RFDs Pulled
Technical Support to NGW Task
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NGLLW
Drum List Generated/RFDs Pulled
Technical Support to NGW Task
RCRA Determination
SAP Completed/Approved

Early

Start
140CT10
10NOV10
18NOV10
06DEC10
10DEC10
11FEB11
15APR11
21JUN11
14JUL11
04AUG11
30AUG11
31AUG11
15SEP11
030CT11
030CT11
070CT11
140CT11
10NOV11
18NOV11
06DEC11
12DEC11
13FEB12
17APR12
20JUN12
13JUL12
03AUG12
29AUG12
30AUG12
14SEP12
010CT12
010CT12
050CT12
120CT12
08NOV12
16NOV12
04DEC12
10DEC12
11FEB13
16APR13
19JUN13
12JUL13
02AUG13
28AUG13
29AUG13
13SEP13
010CT13
010CT13
070CT13
140CT13

Finish

03NOV10
02DEC10
03DEC10
10FEB11

16FEB11

14APR11
20JUN11

13JUL11

03AUG11
24AUG11
28SEP11

14SEP11

28SEP11

280CT11
27SEP12
130CT11
03NOV11
02DEC11
05DEC11
10FEB12
16FEB12
16APR12
19JUN12
12JUL12

02AUG12
23AUG12
27SEP12
13SEP12
27SEP12
260CT12
26SEP13
110CT12
01NOV12
30NOV12
03DEC12
08FEB13
14FEB13
15APR13
18JUN13
11JUL13

01AUG13
22AUG13
26SEP13
12SEP13
26SEP13
280CT13
26SEP14
110CT13
01NOV13

Orig
Dur

15

15

10

45

45

45

45

15

15

15

21

10

10

20

248*

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15

Rem
Dur
15
15
10
45
45
45
45
15
15
15
21
10
10
20
248*

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
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Activity
ID
BD11400015
BD11400016
BD11400017
BD11400018
BD11400019
BD11400020
BD11400021
BD11400022
BD11400023
BD11400024
BD11400025
BD11400026
BD11500011
BD11500012
BD11500013
BD11500014
BD11500015
BD11500016
BD11500017
BD11500018
BD11500019
BD11500020
BD11500021
BD11500022
BD11500023
BD11500024
BD11500025
BD11500026
BD11600011
BD11600012
BD11600013
BD11600014
BD11600015
BD11600016
BD11600017
BD11600018
BD11600019
BD11600020
BD11600021
BD11600022
BD11600023
BD11600024
BD11600025
BD11600026
BD11700011
BD11700012
BD11700013
BD11700014
BD11700015

Activity

Description
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NGLLW
Drum List Generated/RFDs Pulled
Technical Support to NGW Task
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NGLLW
Drum List Generated/RFDs Pulled
Technical Support to NGW Task
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NGLLW
Drum List Generated/RFDs Pulled
Technical Support to NGW Task
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event

Early

Start
08NOV13
18NOV13
04DEC13
10DEC13
11FEB14
15APR14
19JUN14
14JUL14
04AUG14
28AUG14
29AUG14
15SEP14
010CT14
010CT14
070CT14
140CT14
10NOV14
18NOV14
04DEC14
10DEC14
11FEB15
16APR15
19JUN15
14JUL15
04AUG15
28AUG15
31AUG15
15SEP15
010CT15
010CT15
070CT15
140CT15
10NOV15
18NOV15
04DEC15
10DEC15
11FEB16
15APR16
20JUN16
13JUL16
03AUG16
29AUG16
30AUG16
14SEP16
030CT16
030CT16
070CT16
140CT16
10NOV16

Finish

02DEC13
03DEC13
10FEB14
14FEB14
14APR14
18JUN14
11JUL14

01AUG14
22AUG14
26SEP14
12SEP14
26SEP14
280CT14
28SEP15
130CT14
03NOV14
02DEC14
03DEC14
10FEB15
16FEB15
15APR15
18JUN15
13JUL15

03AUG15
24AUG15
28SEP15
14SEP15
28SEP15
280CT15
27SEP16
130CT15
03NOV15
02DEC15
03DEC15
10FEB16
16FEB16
14APR16
17JUN16
12JUL16

02AUG16
23AUG16
27SEP16
13SEP16
27SEP16
280CT16
28SEP17
130CT16
03NOV16
02DEC16

Orig
Dur

15

10

45

45

45

45

15

15

15

21

10

10

20

248*

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15

Rem
Dur
15
10
45
45
45
45
15
15
15
21
10
10
20
248*

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
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Activity Activity Barly | Finish | Orig | Rem | % | &vio T Fy41 | Fy12 | FY43 | FY14 | FY15 | FY46 | FYi7 | FY18 | FY19
1o Description Start Dur | Dur | Comp 111111 [T TR T TR T T CE I AT

BD11700016  SOW Requested/Approved and Contract Lab 18NOV16 |05DEC16 10 10 0 A A !
BD11700017 |Sample Waste 06DEC16 |10FEB17 45 45 0
BD11700018 |Procure Containers/Repack Waste 12DEC16 |16FEB17 45 45 0
BD11700019 |Analyze Samples 13FEB17  |17APR17 45 45 0
BD11700020 |Receive Data/Assess Data 18APR17  |20JUN17 45 45 0
BD11700021 |OREIS Entry 21JUN17  |13JUL17 15 15 0
BD11700022 |Characterize and Issue Report 14JUL17 03AUG17 15 15 0
BD11700023 |Profile completed/Approved 04AUG17 |24AUG17 15 15 0
BD11700024 |Develop DOT Documents 30AUG17 |28SEP17 21 21 0
BD11700025 |OSMRR/Resolve Issues 31AUG17 |14SEP17 10 10 0
BD11700026 |Load and Ship NGLLW 15SEP17  |28SEP17 10 10 0
BD11800011 |Drum List Generated/RFDs Pulled 020CT17 |270CT17 20 20 0
BD11800012 |Technical Support to NGW Task 020CT17 |27SEP18 248*| 248 0
BD11800013 |RCRA Determination 060CT17 |120CT17 5 5 0
BD11800014 |SAP Completed/Approved 130CT17 |02NOV17 15 15 0
BD11800015 |Stage waste for sampling event 09NOV17 |01DEC17 15 15 0
BD11800016 |SOW Requested/Approved and Contract Lab 17NOV17 |04DEC17 10 10 0
BD11800017 |Sample Waste 05DEC17 |09FEB18 45 45 0
BD11800018 |Procure Containers/Repack Waste 11DEC17 |15FEB18 45 45 0
BD11800019 |Analyze Samples 12FEB18 |16APR18 45 45 0
BD11800020 |Receive Data/Assess Data 17APR18  |19JUN18 45 45 0
BD11800021 |OREIS Entry 20JUN18  [12JUL18 15 15 0
BD11800022 |Characterize and Issue Report 13JUL18 02AUG18 15 15 0
BD11800023 |Profile completed/Approved 03AUG18 |23AUG18 15 15 0
BD11800024 |Develop DOT Documents 29AUG18 |27SEP18 21 21 0
BD11800025 |OSMRR/Resolve Issues 30AUG18 |13SEP18 10 10 0
BD11800026 |Load and Ship NGLLW 14SEP18 |27SEP18 10 10 0
BD11900011 |Drum List Generated/RFDs Pulled 010CT18 |260CT18 20 20 0
BD11900012 |Technical Support to NGW Task 010CT18 |26SEP19 248*| 248 0
BD11900013 |RCRA Determination 050CT18 |110CT18 5 5 0
BD11900014 |SAP Completed/Approved 120CT18 |01NOV18 15 15 0
BD11900015 |Stage waste for sampling event 08NOV18 |28NOV18 15 15 0
BD11900016 |SOW Requested/Approved and Contract Lab 16NOV18 |03DEC18 10 10 0
BD11900017 |Sample Waste 04DEC18 |08FEB19 45 45 0
BD11900018 |Procure Containers/Repack Waste 10DEC18 |14FEB19 45 45 0
BD11900019 |Analyze Samples 11FEB19  |12APR19 45 45 0
BD11900020 |Receive Data/Assess Data 15APR19  |18JUN19 45 45 0
BD11900021 |OREIS Entry 19JUN19  |11JUL19 15 15 0
BD11900022 |Characterize and Issue Report 12JUL19 01AUG19 15 15 0
BD11900023 |Profile completed/Approved 02AUG19 |22AUG19 15 15 0
BD11900024 |Develop DOT Documents 28AUG19 |26SEP19 21 21 0
BD11900025 |OSMRR/Resolve Issues 29AUG19 |12SEP19 10 10 0
BD11900026 |Load and Ship NGLLW 13SEP19  |26SEP19 10 10 0
W2 Field Operations
BD10000AD1 |Drum List Generated/RFDs Pulled 010CT09 |280CT09 20 20 0
BD10000AD2 |Technical Support to NG MLLW 010CT09 |28SEP10 248*| 248 0
BD10000AD3 |RCRA Determination 070CT09 |130CT09 5 \

Sheet 6 of 13




Activity
ID

BD10000AD4
BD10000AD5
BD10000AD6
BD10000AD7
BD10000AD8
BD10000AD9
BD10000AEOQ
BD10000AE1
BD10000AE2
BD10000AE3
BD10000AE4
BD10000AE5
BD10000AE6
BD11100027
BD11100028
BD11100029
BD11100030
BD11100031

BD11100032
BD11100033
BD11100034
BD11100035
BD11100036
BD11100037
BD11100038
BD11100039
BD11100040
BD11100041

BD11100042
BD11200027
BD11200028
BD11200029
BD11200030
BD11200031

BD11200032
BD11200033
BD11200034
BD11200035
BD11200036
BD11200037
BD11200038
BD11200039
BD11200040
BD11200041

BD11200042
BD11300027
BD11300028
BD11300029
BD11300030

Activity

Description
SAP Completed/Approved
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NG MLLW
Drum List Generated/RFDs Pulled
Technical Support to NG MLLW
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NG MLLW
Drum List Generated/RFDs Pulled
Technical Support to NG MLLW
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NG MLLW
Drum List Generated/RFDs Pulled
Technical Support to NG MLLW
RCRA Determination
SAP Completed/Approved

Early

Start
140CT09
10NOV09
18NOV09
04DEC09
10DEC09
11FEB10
16APR10
21JUN10
14JUL10
04AUG10
30AUG10
31AUG10
15SEP10
010CT10
010CT10
070CT10
140CT10
10NOV10
18NOV10
06DEC10
10DEC10
11FEB11
15APR11
21JUNT11
14JUL11
04AUG11
30AUG11
31AUG11
15SEP11
030CT11
030CT11
070CT11
140CT11
10NOV11
18NOV11
06DEC11
12DEC11
13FEB12
17APR12
20JUN12
13JUL12
03AUG12
29AUG12
30AUG12
14SEP12
010CT12
010CT12
050CT12
120CT12

Finish

03NOV09
02DEC09
03DEC09
10FEB10
16FEB10
15APR10
18JUN10
13JUL10

03AUG10
24AUG10
28SEP10
14SEP10
28SEP10
280CT10
28SEP11

130CT10
03NOV10
02DEC10
03DEC10
10FEB11

16FEB11

14APR11
20JUN11

13JUL11

03AUG11
24AUG11
28SEP11

14SEP11

28SEP11

280CT11
27SEP12
130CT11
03NOV11
02DEC11
05DEC11
10FEB12
16FEB12
16APR12
19JUN12
12JUL12

02AUG12
23AUG12
27SEP12
13SEP12
27SEP12
260CT12
26SEP13
110CT12
01NOV12

Orig
Dur

15

15

10

45

45

45

45

15

15

15

21

10

10

20

248*

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15

Rem
Dur
15
15
10
45
45
45
45
15
15
15
21
10
10
20
248*

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15

%
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Activity
ID
BD11300031
BD11300032
BD11300033
BD11300034
BD11300035
BD11300036
BD11300037
BD11300038
BD11300039
BD11300040
BD11300041
BD11300042
BD11400027
BD11400028
BD11400029
BD11400030
BD11400031
BD11400032
BD11400033
BD11400034
BD11400035
BD11400036
BD11400037
BD11400038
BD11400039
BD11400040
BD11400041
BD11400042
BD11500027
BD11500028
BD11500029
BD11500030
BD11500031
BD11500032
BD11500033
BD11500034
BD11500035
BD11500036
BD11500037
BD11500038
BD11500039
BD11500040
BD11500041
BD11500042
BD11600027
BD11600028
BD11600029
BD11600030
BD11600031

Activity

Description
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NG MLLW
Drum List Generated/RFDs Pulled
Technical Support to NG MLLW
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NG MLLW
Drum List Generated/RFDs Pulled
Technical Support to NG MLLW
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NG MLLW
Drum List Generated/RFDs Pulled
Technical Support to NG MLLW
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event

Early

Start
08NOV12
16NOV12
04DEC12
10DEC12
11FEB13
16APR13
19JUN13
12JUL13
02AUG13
28AUG13
29AUG13
13SEP13
010CT13
010CT13
070CT13
140CT13
08NOV13
18NOV13
04DEC13
10DEC13
11FEB14
15APR14
19JUN14
14JUL14
04AUG14
28AUG14
29AUG14
15SEP14
010CT14
010CT14
070CT14
140CT14
10NOV14
18NOV14
04DEC14
10DEC14
11FEB15
16APR15
19JUN15
14JUL15
04AUG15
28AUG15
31AUG15
15SEP15
010CT15
010CT15
070CT15
140CT15
10NOV15

Finish

30NOV12
03DEC12
08FEB13

14FEB13

15APR13
18JUN13

11JUL13

01AUG13
22AUG13
26SEP13
12SEP13
26SEP13
280CT13
26SEP14
110CT13
01NOV13
02DEC13
03DEC13
10FEB14
14FEB14
14APR14
18JUN14
11JUL14

01AUG14
22AUG14
26SEP14
12SEP14
26SEP14
280CT14
28SEP15
130CT14
03NOV14
02DEC14
03DEC14
10FEB15

16FEB15

15APR15
18JUN15

13JUL15

03AUG15
24AUG15
28SEP15
14SEP15
28SEP15
280CT15
27SEP16
130CT15
03NOV15
02DEC15

Orig
Dur

15

10

45

45

45

45

15

15

15

21

10

10

20

248*

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15

Rem
Dur
15
10
45
45
45
45
15
15
15
21
10
10
20
248*

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
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Activity
ID
BD11600032
BD11600033
BD11600034
BD11600035
BD11600036
BD11600037
BD11600038
BD11600039
BD11600040
BD11600041
BD11600042
BD11700027
BD11700028
BD11700029
BD11700030
BD11700031
BD11700032
BD11700033
BD11700034
BD11700035
BD11700036
BD11700037
BD11700038
BD11700039
BD11700040
BD11700041
BD11700042
BD11800027
BD11800028
BD11800029
BD11800030
BD11800031
BD11800032
BD11800033
BD11800034
BD11800035
BD11800036
BD11800037
BD11800038
BD11800039
BD11800040
BD11800041
BD11800042
BD11900027
BD11900028
BD11900029
BD11900030
BD11900031
BD11900032

Activity
Description
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NG MLLW
Drum List Generated/RFDs Pulled
Technical Support to NG MLLW
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NG MLLW
Drum List Generated/RFDs Pulled
Technical Support to NG MLLW
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NG MLLW
Drum List Generated/RFDs Pulled
Technical Support to NG MLLW
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event
SOW Requested/Approved and Contract Lab

Early

Start
18NOV15
04DEC15
10DEC15
11FEB16
15APR16
20JUN16
13JUL16
03AUG16
29AUG16
30AUG16
14SEP16
030CT16
030CT16
070CT16
140CT16
10NOV16
18NOV16
06DEC16
12DEC16
13FEB17
18APR17
21JUN17
14JUL17
04AUG17
30AUG17
31AUG17
15SEP17
020CT17
020CT17
060CT17
130CT17
09NOV17
17NOV17
05DEC17
11DEC17
12FEB18
17APR18
20JUN18
13JUL18
03AUG18
29AUG18
30AUG18
14SEP18
010CT18
010CT18
050CT18
120CT18
08NOV18
16NOV18

Finish

03DEC15
10FEB16
16FEB16
14APR16
17JUN16
12JUL16

02AUG16
23AUG16
27SEP16
13SEP16
27SEP16
280CT16
28SEP17
130CT16
03NOV16
02DEC16
05DEC16
10FEB17
16FEB17
17APR17
20JUN17
13JUL17

03AUG17
24AUG17
28SEP17
14SEP17
28SEP17
270CT17
27SEP18
120CT17
02NOV17
01DEC17
04DEC17
09FEB18
15FEB18
16APR18
19JUN18
12JUL18

02AUG18
23AUG18
27SEP18
13SEP18
27SEP18
260CT18
26SEP19
110CT18
01NOV18
28NOV18
03DEC18

Orig
Dur

10

45

45

45

45

15

15

15

21

10

10

20

248*

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
10

Rem
Dur
10
45
45
45
45
15
15
15
21
10
10
20
248*

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
10
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Activity Activity Early | Finish | Orig | Rem | % |rvi [ py1q [ Fy12 [ FY13 | FY14 | FY15 | FY16 | FY17 | FY18
ID Description Start Dur | Dur | Comp (T[T LTI T T T T T T

BD11900033 Sample Waste 04DEC18 |08FEB19 45 45 0 A A
BD11900034 |Procure Containers/Repack Waste 10DEC18 |14FEB19 45 45 0
BD11900035 |Analyze Samples 11FEB19  |12APR19 45 45 0
BD11900036 |Receive Data/Assess Data 15APR19  |18JUN19 45 45 0
BD11900037 |OREIS Entry 19JUN19  |11JUL19 15 15 0
BD11900038 |Characterize and Issue Report 12JUL19 01AUG19 15 15 0
BD11900039 |Profile completed/Approved 02AUG19 |22AUG19 15 15 0
BD11900040 |Develop DOT Documents 28AUG19 |26SEP19 21 21 0
BD11900041 |OSMRR/Resolve Issues 29AUG19 |12SEP19 10 10 0
BD11900042 |Load and Ship NG MLLW 13SEP19  |26SEP19 10 10 0
W2 Field Operations
BD10000BD1 |Drum List Generated/RFDs Pulled 010CT09 |280CT09 20 20 0
BD10000BD2 |Technical Support to NG TSCA 010CT09 |28SEP10 248*| 248 0
BD10000BD4 |RCRA Determination 070CT09 |130CT09 5 5 0
BD10000BD5 |SAP Completed/Approved 140CT09 |03NOV09 15 15 0K
BD10000BD6 |Stage waste for sampling event 10NOV09 |02DEC09 15 15 05y
BD10000BD7 |SOW Requested/Approved and Contract Lab 18NOV09 |03DEC09 10 10 0 !
BD10000BD8 |Sample Waste 04DECO09 |10FEB10 45 45 0 q
BD10000BD9 |Procure Containers/Repack Waste 10DEC09 |16FEB10 45 45 0 " !
BD10000BEO |Analyze Samples 11FEB10 |15APR10 45 45 0 'v [
BD10000BE1 |Receive Data/Assess Data 16APR10  |18JUN10 45 45 0 'v:
BD10000BE2 |OREIS Entry 21JUN10  |[13JUL10 15 15 0 l
BD10000BE3 |Characterize and Issue Report 14JUL10 03AUG10 15 15 0 '”
BD10000BE4 |Profile completed/Approved 04AUG10 |24AUG10 15 15 0 s
BD10000BE5 |Develop DOT Documents 30AUG10 |28SEP10 21 21 0 !
BD10000BE6 |OSMRR/Resolve Issues 31AUG10 |14SEP10 10 10 0 "
BD10000BE7 |Load and Ship NG TSCA 15SEP10  |28SEP10 10 10 0 l’
BD11100043 |Drum List Generated/RFDs Pulled 010CT10 |280CT10 20 20 0 "
BD11100044 | Technical Support to NG TSCA 010CT10 |28SEP11 248*| 248* 0 VA ——V
BD11100046 |RCRA Determination 070CT10 |[130CT10 5 5 0 ¥
BD11100047 |SAP Completed/Approved 140CT10 |03NOV10 15 15 0 l
BD11100048 |Stage waste for sampling event 10NOV10 |02DEC10 15 15 0 Y
BD11100049 |SOW Requested/Approved and Contract Lab 18NOV10 |03DEC10 10 10 0 !
BD11100050 |Sample Waste 06DEC10 |10FEB11 45 45 0 ’
BD11100051 |Procure Containers/Repack Waste 10DEC10 |16FEB11 45 45 0 " !
BD11100052 |Analyze Samples 11FEB11 14APR11 45 45 0 " [
BD11100053 |Receive Data/Assess Data 15APR11  |20JUN11 45 45 0 " :
BD11100054 |OREIS Entry 21JUN11 13JUL11 15 15 0 !
BD11100055 |Characterize and Issue Report 14JUL11 03AUG11 15 15 0 Iv
BD11100056 |Profile completed/Approved 04AUG11  |24AUG11 15 15 0
BD11100057 |Develop DOT Documents 30AUG11  |28SEP11 21 21 0
BD11100058 |OSMRR/Resolve Issues 31AUG11  |14SEP11 10 10 0
BD11100059 |Load and Ship NG TSCA 15SEP11  |28SEP11 10 10 0
BD11200043 |Drum List Generated/RFDs Pulled 030CT11  |280CT11 20 20 0
BD11200044 |Technical Support to NG TSCA 030CT11 |27SEP12 248*| 248 0
BD11200046 |RCRA Determination 070CT11  |130CT11 5 5 0
BD11200047 |SAP Completed/Approved 140CT11  |03NOV11 15 15 0 \ )

Sheet 10 of 13



Activity
ID
BD11200048
BD11200049
BD11200050
BD11200051
BD11200052
BD11200053
BD11200054
BD11200055
BD11200056
BD11200057
BD11200058
BD11200059
BD11300043
BD11300044
BD11300046
BD11300047
BD11300048
BD11300049
BD11300050
BD11300051
BD11300052
BD11300053
BD11300054
BD11300055
BD11300056
BD11300057
BD11300058
BD11300059
BD11400043
BD11400044
BD11400046
BD11400047
BD11400048
BD11400049
BD11400050
BD11400051
BD11400052
BD11400053
BD11400054
BD11400055
BD11400056
BD11400057
BD11400058
BD11400059
BD11500043
BD11500044
BD11500046
BD11500047
BD11500048

Activity

Description
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NG TSCA
Drum List Generated/RFDs Pulled
Technical Support to NG TSCA
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NG TSCA
Drum List Generated/RFDs Pulled
Technical Support to NG TSCA
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NG TSCA
Drum List Generated/RFDs Pulled
Technical Support to NG TSCA
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event

Early

Start
10NOV11
18NOV11
06DEC11
12DEC11
13FEB12
17APR12
20JUN12
13JUL12
03AUG12
29AUG12
30AUG12
14SEP12
010CT12
010CT12
050CT12
120CT12
08NOV12
16NOV12
04DEC12
10DEC12
11FEB13
16APR13
19JUN13
12JUL13
02AUG13
28AUG13
29AUG13
13SEP13
010CT13
010CT13
070CT13
140CT13
08NOV13
18NOV13
04DEC13
10DEC13
11FEB14
15APR14
19JUN14
14JUL14
04AUG14
28AUG14
29AUG14
15SEP14
010CT14
010CT14
070CT14
140CT14
10NOV14

Finish

02DEC11
05DEC11
10FEB12
16FEB12
16APR12
19JUN12
12JUL12

02AUG12
23AUG12
27SEP12
13SEP12
27SEP12
260CT12
26SEP13
110CT12
01NOV12
30NOV12
03DEC12
08FEB13
14FEB13
15APR13
18JUN13
11JUL13

01AUG13
22AUG13
26SEP13
12SEP13
26SEP13
280CT13
26SEP14
110CT13
01NOV13
02DEC13
03DEC13
10FEB14
14FEB14
14APR14
18JUN14
11JUL14

01AUG14
22AUG14
26SEP14
12SEP14
26SEP14
280CT14
28SEP15
130CT14
03NOV14
02DEC14

Orig
Dur

15

10

45

45

45

45

15

15

15

21

10

10

20

248*

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15

Rem
Dur
15
10
45
45
45
45
15
15
15
21
10
10
20
248*

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
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Activity
ID
BD11500049
BD11500050
BD11500051
BD11500052
BD11500053
BD11500054
BD11500055
BD11500056
BD11500057
BD11500058
BD11500059
BD11600043
BD11600044
BD11600046
BD11600047
BD11600048
BD11600049
BD11600050
BD11600051
BD11600052
BD11600053
BD11600054
BD11600055
BD11600056
BD11600057
BD11600058
BD11600059
BD11700043
BD11700044
BD11700046
BD11700047
BD11700048
BD11700049
BD11700050
BD11700051
BD11700052
BD11700053
BD11700054
BD11700055
BD11700056
BD11700057
BD11700058
BD11700059
BD11800043
BD11800044
BD11800046
BD11800047
BD11800048
BD11800049

Activity
Description
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NG TSCA
Drum List Generated/RFDs Pulled
Technical Support to NG TSCA
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NG TSCA
Drum List Generated/RFDs Pulled
Technical Support to NG TSCA
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event
SOW Requested/Approved and Contract Lab
Sample Waste
Procure Containers/Repack Waste
Analyze Samples
Receive Data/Assess Data
OREIS Entry
Characterize and Issue Report
Profile completed/Approved
Develop DOT Documents
OSMRR/Resolve Issues
Load and Ship NG TSCA
Drum List Generated/RFDs Pulled
Technical Support to NG TSCA
RCRA Determination
SAP Completed/Approved
Stage waste for sampling event
SOW Requested/Approved and Contract Lab

Early

Start
18NOV14
04DEC14
10DEC14
11FEB15
16APR15
19JUN15
14JUL15
04AUG15
28AUG15
31AUG15
15SEP15
010CT15
010CT15
070CT15
140CT15
10NOV15
18NOV15
04DEC15
10DEC15
11FEB16
15APR16
20JUN16
13JUL16
03AUG16
29AUG16
30AUG16
14SEP16
030CT16
030CT16
070CT16
140CT16
10NOV16
18NOV16
06DEC16
12DEC16
13FEB17
18APR17
21JUN17
14JUL17
04AUG17
30AUG17
31AUG17
15SEP17
020CT17
020CT17
060CT17
130CT17
09NOV17
17NOV17

Finish

03DEC14
10FEB15
16FEB15
15APR15
18JUN15
13JUL15

03AUG15
24AUG15
28SEP15
14SEP15
28SEP15
280CT15
27SEP16
130CT15
03NOV15
02DEC15
03DEC15
10FEB16
16FEB16
14APR16
17JUN16
12JUL16

02AUG16
23AUG16
27SEP16
13SEP16
27SEP16
280CT16
28SEP17
130CT16
03NOV16
02DEC16
05DEC16
10FEB17
16FEB17
17APR17
20JUN17
13JUL17

03AUG17
24AUG17
28SEP17
14SEP17
28SEP17
270CT17
27SEP18
120CT17
02NOV17
01DEC17
04DEC17

Orig
Dur

10

45

45

45

45

15

15

15

21

10

10

20

248*

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
10

Rem
Dur
10
45
45
45
45
15
15
15
21
10
10
20
248*

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
10
45
45
45
45
15
15
15
21
10
10
20
248

15
15
10
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Activity Activity Barly | Finish | Orig | Rem | % evio T Evid T Fy12 | FY43 | FY14 | FY15 | FY16 | FY17 | FY18 | FY19
ID Description Start Dur | Dur | Comp T[T LTI T T T T T T
BD11800050 Sample Waste 05DEC17 |09FEB18 45 45 0 A A o A
BD11800051 |Procure Containers/Repack Waste 11DEC17 |15FEB18 45 45 0 " !
BD11800052 |Analyze Samples 12FEB18 |16APR18 45 45 0 " [
BD11800053 |Receive Data/Assess Data 17APR18  |19JUN18 45 45 0 N :
BD11800054 |OREIS Entry 20JUN18  [12JUL18 15 15 0
BD11800055 |Characterize and Issue Report 13JUL18 02AUG18 15 15 0
BD11800056 |Profile completed/Approved 03AUG18 |23AUG18 15 15 0
BD11800057 |Develop DOT Documents 29AUG18 |27SEP18 21 21 0
BD11800058 |OSMRR/Resolve Issues 30AUG18 |13SEP18 10 10 0
BD11800059 |Load and Ship NG TSCA 14SEP18 |27SEP18 10 10 0
BD11900043 |Drum List Generated/RFDs Pulled 010CT18 |260CT18 20 20 0
BD11900044 |Technical Support to NG TSCA 010CT18 |26SEP19 248*| 248 0
BD11900046 |RCRA Determination 050CT18 |110CT18 5 5 0
BD11900047 |SAP Completed/Approved 120CT18 |01NOV18 15 15 0
BD11900048 |Stage waste for sampling event 08NOV18 |28NOV18 15 15 0
BD11900049 |SOW Requested/Approved and Contract Lab 16NOV18 |03DEC18 10 10 0 Y
BD11900050 |Sample Waste 04DEC18 |08FEB19 45 45 0 q
BD11900051 |Procure Containers/Repack Waste 10DEC18 |14FEB19 45 45 0 " !
BD11900052 |Analyze Samples 11FEB19  |12APR19 45 45 0 " [
BD11900053 |Receive Data/Assess Data 15APR19  |18JUN19 45 45 0 " :
BD11900054 |OREIS Entry 19JUN19  |11JUL19 15 15 0 !
BD11900055 |Characterize and Issue Report 12JUL19 01AUG19 15 15 0 "
BD11900056 |Profile completed/Approved 02AUG19 |22AUG19 15 15 0 .w
BD11900057 |Develop DOT Documents 28AUG19 |26SEP19 21 21 0 !
BD11900058 |OSMRR/Resolve Issues 29AUG19 |12SEP19 10 10 0 ."
BD11900059 |Load and Ship NG TSCA 13SEP19  |26SEP19 10 10 0 "
|
BD10000BD3 |TSCA Alternative Disposal 010CT09 |30SEP10 250 250 0 v i
BD11100045 |TSCA Alternative Disposal 010CT10 |30SEP11 250 250 0 |
BD11200045 |TSCA Alternative Disposal 030CT11 |28SEP12 249 249 0 :
BD11300045 |TSCA Alternative Disposal 010CT12 |27SEP13 249 249 0 Y 1
BD11400045 |TSCA Alternative Disposal 010CT13 |30SEP14 250 250 0 m l
BD11500045 |TSCA Alternative Disposal 010CT14 |29SEP15 249 249 0 Y :
BD11600045 |TSCA Alternative Disposal 010CT15 |28SEP16 249 249 0 m |
BD11700045 |TSCA Alternative Disposal 030CT16 |29SEP17 249 249 0 v l
BD11800045 |TSCA Alternative Disposal 020CT17 |28SEP18 249 249 0 ﬂ
BD11900045 |TSCA Alternative Disposal 010CT18 |27SEP19 249 249 0
BDR0000005 |RCRA Closure of C-733 010CT09 |30SEP10 250 250 0 y
BDR0000006 |RCRA Closure of C-746A 010CT09 |30SEP10 250 250 0 y
BDR0000007 |RCRA Closure of C-752A 010CT09 |30SEP10 250 250 0 y
BDR0000008 |RCRA Closure of C-746Q 010CT09 |30SEP10 250 250 0
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